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Abstract
There is evidence that organizations are increasingly
acquiring software packages rather than developing them
in-house to meet their information systems needs.
However, there is no systematic approach to managing
projects under this scenario. In this study, we examine
project management under acquisition scenario.
Introduction
A program manager of a large manufacturing firm,
when asked recently about the use of software
development methodologies, replied that his firm doesn’t
design software anymore for most of its non-critical
systems but acquires them, many of which incorporate the
“best business practices,” and manages the acquisition
process.  However, he felt much of the project
management appeared rather ad hoc, and   expressed a
great need for systematic guidance in developing systems
under this scenario.
Background
Acquisition has always been an alternative in
traditional systems development, and firms in the past
bought system utilities, specialty application software,
etc., off-the-shelf to meet some specific requirements.
However, this did not change dramatically the traditional
systems development process, since it basically fulfilled a
well-defined need. Given the rapid pace of change in an
organization’s technological and business environments,
and the need for increasingly shorter and shorter lead time
to bring systems to market and/or use, no firm can afford
to spend a significant amount of its internal resources to
design systems that have already been built elsewhere,
often embedding in them some of the best business
practices.
According to a survey by International Data
Corporation, on average, only 27 percent of information
systems is built or developed in-house, the rest is
acquired. As a result, buy versus build has emerged as one
of the critical IT challenges organizations face today
(Lucas, 1999) and most organizations appear to view off-
the-shelf purchase as their first and most preferred option.
Research Question
 Given the software acquisition as the primary trend
towards software development, an important research
question is: how to manage software development
projects when software acquisition plays a very
significant role in meeting user needs?
Methodology
Prior research in software acquisition has shown that
factors such as uncertainty of user needs, ability of vendor
and software package to meet the user needs, etc, have an
impact on package implementation (Goss and Ginzberg,
1984).  Characteristics of the individuals involved in
implementing systems as well as organizational
characteristics, along with discrepancies between the
business needs and the software package offerings are
also known to have some impact on implementation
success (Lucas et. al. 1988). Given the broader business
implications of some of the software packages (such as
ERP), their acquisition has necessitated participation of
both “users” and “IS developers” (Montazemi et. al,
1996).  With the growing use of enterprise wide package
acquisition today, assessing the fit between the needs and
package offerings has become increasingly more difficult,
thus motivating many to look at the package
implementation as a “change process.” This has led to
suggestions that effective training, continual monitoring
of benefits, managing key events, etc, are needed to
mange this change process (Lassila and Brancheau,
1999). Others have called for a risk management strategy
in implementing package solutions (Butler, 1999).
While these studies provide some guidance, from a
project management perspective, in planning and
implementation of software packages, they do not provide
a comprehensive analysis of how an off-the-shelf package
purchase differs from an in-house software development,
when viewed from a systems development methodology
perspective. In our view, such an analysis is needed since
many pre- and post-acquisition steps of systems
development have to be realigned if package acquisition
is to become an integral part of meeting user needs. This
study makes an attempt to fill this void. The study is
planned in three phases.
First phase involves gathering information regarding
the differences in the methodologies used for developing
systems with a focus on the acquisition and those for in-
house development.  This phase looks at prior research on
systems development methodology (Whitten and
Bentley's (1998), Hoffer, George, and Valacich (1998),
and Dennis and Wixom (2000)) and develops a list of
activities that are considered critical to building systems,
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and contrasts these steps with the ones under the scenario
with emphasis on acquisition.  Figure 1 shows briefly the
impact of acquisition on the development activities, which
are currently being validated by a few practicing, IS
managers.
The second phase looks at the management of these
activities at strategic and operational levels. At the
strategic level, we examine business drivers, which
impact different systems development activities identified
in the phase one. The business drivers are critical to
ensure the success of the project.  Three project managers
(from a $9B manufacturing company, $16.9B and $168M
consulting companies) were interviewed to extract
information on some of these drivers. Some of these
included core nature of the process being supported,
availability of software packages and skilled employees,
lead time and opportunity to adopt best practices, etc. At
the operational level, we look for information on time,
effort, and skill needed for different systems development
activities identified in phase one. This analysis is done for
both “buy” and “design” scenarios in order to identify any
significant differences.  Three IS managers with 22, 30
and 33 years of systems development experience with a
major software development firm were asked to provide
input in support of this phase.  We are currently in the
process of analyzing this data, and based on some
preliminary observations, we will use focus group
meetings to reconcile differences among the group as well
as among many other mangers to arrive at a
comprehensive set.
The third phase of the project is to understand further
any significant differences between the way software
acquisition is handled under two different acquisition
situations: package customization and process adaptation.
Acquired software packages can vary widely in fulfilling
organizational business needs. Some packages are a
perfect fit – business needs are what the package has to
offer. On the other hand, there are software packages,
which may not be a perfect fit, but good enough so that
organizations acquire them. However, they require some
degree of customization to meet the business needs. In
some cases, it may be easier to adapt organizational
business processes to the software packages, particularly
when the packages claim to have incorporated the best
practices. Some of our earlier research with three different
firms seems to indicate that the factors, which impact the
direction a firm takes (customize vs. adaptation), may
involve many project and organizational characteristics.
By the end of the third phase, we hope to specifically
contrast the project management differences (operational
as well as strategic) between two different operating
scenarios (customization and adaptation) of software
acquisition.
Implications
     Given the growing trend towards the software
acquisition, IS managers need to not only know how to
select a software package to meet the user needs, but also
make appropriate adjustments to the analysis (pre-
purchase) and implementation (post-purchase) phases to
ensure that the package is appropriately integrated into the
firm’s day-to-day operations.  By the time of the
conference, we hope to shed some light on some of these
adjustments an IS manager needs to make to their systems
development methodology.
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